

RESOLUTION NO. 22-2020

A RESOLUTION APPROVING CONTRACT CHANGE ORDER NO. 2 FOR THE 2019 STREET IMPROVEMENT PROJECT FOR THE CHANGE IN SUBSTANTIAL COMPLETION DATE

WHEREAS, the City of Griswold has contracted with Precision Concrete Services, Inc. and I+S Group for the completion of the 2019 Street Improvement Project; and

WHEREAS, the City of Griswold has agreed with Precision Concrete Services, Inc. and I+S Group to change the Substantial Completion Date to June 20, 2020.

NOW THEREFORE BE IT RESOLVED, the City of Griswold City Council approves the Substantial Completion Date of June 20, 2020 associated with Change Order No. 2.


Moved by Askeland to adopt. Seconded by Cook to adopt.

PASSED and APPROVED this 9th day of December, 2019.

Adams	<u>Absent</u>
Askeland	<u>Aye</u>
Cook	<u>Aye</u>
Preston	<u>Aye</u>
Sorensen	<u>Absent</u>



Mayor, Brad Rhine

Attest:  _____

City Clerk, Hannah Bierbaum

**CHANGE ORDER
NUMBER 2**

Date of Issuance: December 9, 2019

Effective Date: December 9, 2019

PROJECT: Griswold 2019 Street Improvements Projects	ENGINEER'S PROJECT NUMBER: 19-22401
OWNER: City of Griswold	DATE OF CONTRACT: June 10, 2019
CONTRACTOR: Precision Concrete Services, Inc.	OWNER'S CONTRACT NUMBER:

The Contract Documents are modified as follows upon execution of this Change Order:

Description:

This change order is for the change in Substantial Completion date.

Attachments:

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
----------------------------------	----------------------------------

Original Contract Price:

\$458,573.75

(Increase) (Decrease) from previously approved

Change Orders Number 1 to 1

\$52,591.25

Contract Price prior to this Change Order:

\$511,165.00

Increase of this Change Order:

\$0.00

Contract Price Incorporating this Change Order:

\$511,165.00

Original Contract Times: Working Days Calendar Days

Substantial Completion (day or dates): October 31, 2019

Ready for Final Payment (day or dates): December 1, 2019

(Increase) (Decrease) from previously approved

Change Orders Number 1 to 1

Substantial completion (day or dates): November 22, 2019

Ready for Final Payment (day or dates): December 23, 2019

Contract Times prior to this Change Order:

Substantial Completion (day or dates): November 22, 2019

Ready for Final Payment (day or dates): December 23, 2019

Increase of this Change Order:

Substantial Completion (day or dates): June 20, 2020

Ready for Final Payment (day or dates): July 21, 2020

Contract Times with all approved Change Orders:

Substantial Completion (day or dates): June 20, 2020

Ready for Final Payment (day or dates): July 21, 2020

RECOMMENDED:


I & S GROUP, INC.

By: 
Engineer (Authorized Signature)

Date: 12/4/2019

APPROVED:

CITY OF GRISWOLD

By: 
Owner (Authorized Signature)

Date: 12-10-2019

ACCEPTED:

PRECISION CONCRETE SERVICES, II

By: 
Contractor (Authorized Signature)

Date: 12-6-19

